COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2010

ESTI MATE SUMVARY 14:11: 24
CONTI D C17265 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 17265- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI VE ALLOW 325 WORK DAYS
US 285: Shaffers Crossing PERCENT TI ME: 15. 38 ORI G TI ME ALLOW 325 WORK DAYS
PRQJECT NO. ES1 2854-117
US 285: Shaffers Crossing
NAMVE OF RQAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HUDI CK EXCAVATI NG | NC. PAY PERI OD ENDI NG 03/ 31/ 2010 DATE TI ME STARTED 08/ 26/ 2009
1700 N. PARK ST., YELLOABTONE SUl TE DATE LET 07/ 16/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 05/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2009 DATE ACCEPTED
CASTLE ROCK CO 80109 303- 688- 9500 DATE NOTI CE TO PROCEED 08/ 26/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 213,183.71 PARTI Cl PATING $ 1,428, 714. 42 $ 413, 480. 11
AWARD PROJECT AM: $ 7,361, 000. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 40% TOTAL EARNI NGS 1,428, 714. 42 413,480.11
FUNDS AVAI LABLE: $  6,784,469.29 STOCKPI LED MATERI ALS 409, 084. 08 -13,441.95
GROSS EARNI NGS 1, 837, 798. 50 400, 038. 16
TOTAL CLAI VB $ 0. 00 RETAI NAGE -40, 041. 42 -12, 404. 41
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,797, 757. 08 387,633.75
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,797, 757. 08 387, 633.75
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 387,633.75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854- 117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 900
LS 0. 000 0. 00
75, 345. 40000 0. 900 67, 810. 86
0006 202-00010 REMOVAL COF TREE 11. 000 11. 000
EACH 0. 000 0. 00
600. 00000 11. 000 6, 600. 00
0010 202-00015 REMOVAL COF HEADWALL 1. 000 0. 000
EACH 0. 500 775.50
1, 551. 00000 0. 500 775.50
0015 202-00019 REMOVAL COF | NLET 3. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0020 202-00027 REMOVAL CF RI PRAP 40. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0.00
0025 202-00035 REMOVAL CF PI PE 335. 000 169. 000
LF 25. 000 337.50
13. 50000 194. 000 2,619. 00
0030 202-00090 REMOVAL COF DELI NEATOR 108. 000 42.000
EACH 0. 000 0. 00
6. 00000 42.000 252.00
0035 202-00195 REMOVAL CF MEDI AN COVER 953. 000 953. 000
SY 0. 000 0. 00
13. 58000 953. 000 12,941.74
0040 202-00203 REMOVAL OF CURB AND GUTTER 3, 281. 000 3, 073. 000
LF 0. 000 0.00
7.19000 3,073. 000 22,094. 87
0045 202-00220 REMOVAL COF ASPHALT NAT 15, 521. 000 1, 620. 000
SY 0. 000 0.00
0. 87000 1, 620. 000 1, 409. 40
0050 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 20, 392. 000 0. 000
SY 0. 000 0.00

2.01000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0051 202-05030 SAW NG ASPHALT MATERI AL (10 I NCH 1, 197. 000 1, 197. 000
LF 0. 000 0.00
2.20000 1, 197. 000 2,633. 40
0055 202-00250 REMOVAL COF PAVEMENT MARKI NG 12, 000. 000 3, 118. 000
SF 0. 000 0.00
0. 97000 3,118. 000 3, 024. 46
0060 202-00810 REMOVAL COF GROUND SI GN 27.000 7.000
EACH 0. 000 0. 00
36. 00000 7.000 252.00
0065 202-00821 *REMOVAL OF SI GN PANEL 1. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0.00
0070 202-00825 *REMOVAL OF FLASHI NG BEACON 1. 000 0. 000
EACH 0. 000 0. 00
103. 00000 0. 000 0.00
0075 202-01000 *REMOVAL OF FENCE 2,613. 000 1, 244. 000
LF 210. 000 140. 70
0. 67000 1, 454. 000 974.18
0080 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 913. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0090 202-04001 PLUG CULVERT 3. 000 0. 000
EACH 0. 000 0. 00
167. 00000 0. 000 0. 00
0095 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 75, 935. 000 11, 118. 000
cY 7,375.000 89, 753. 75
12. 17000 18, 493. 000 225, 059. 81
0100 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 914. 000 201. 000
CcY 0. 000 0. 00
11. 35000 201. 000 2,281.35



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0105 203-00100  MJUCK EXCAVATI ON 1, 152. 000 1, 074. 000
cy 78. 000 1, 560. 00
20. 00000 1, 152. 000 23, 040. 00
0110 203-01500  BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0.00
0115 203-01550  DCZI NG 50. 000 9. 000
HOUR 0. 000 0. 00
133. 00000 9. 000 1,197. 00
0120 203-01597  POTHOLI NG 84. 000 84.000
HOUR 0. 000 0. 00
308. 00000 84.000 25, 872. 00
0125 206-00000  STRUCTURE EXCAVATI ON 456. 000 24. 200
cy 25. 000 164. 50
6. 58000 49. 200 323.74
0130 206-00100  STRUCTURE BACKFILL (CLASS 1) 41. 000 0. 000
cY 0. 000 0.00
13. 08000 0. 000 0.00
0135 207-00205  TOPSO L 1, 500. 000 0. 000
cy 0. 000 0.00
2. 73000 0. 000 0.00
0140 207-00210  STOCKPI LE TOPSO L 1, 500. 000 1, 480. 000
cy 0. 000 0.00
3. 29000 1, 480. 000 4, 869. 20
0145 207-00305  WETLAND TOPSOl L 352. 000 0. 000
cy 0. 000 0. 00
8. 25000 0. 000 0.00
0150 207-00310  STOCKPI LE WETLAND TOPSO L 352. 000 104. 000
cy 0. 000 0.00
11. 00000 104. 000 1, 144. 00
0155 208-00002  *ERCSI ON LOG (12 | NCH) 6, 000. 000 3, 630. 000
LF 390. 000 1, 762. 80
4.52000 4,020. 000 18, 170. 40



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0156 900- 00012 ADDED | TEM (FOOT) / ERCSI ON LOG ( RECYCLED RUBBER) 1, 080. 000 720. 000
LF 360. 000 2, 340. 00
6. 50000 1, 080. 000 7,020. 00
0160 208-00004 *SI LT BERM 250. 000 0. 000
LF 0. 000 0.00
10. 25000 0. 000 0. 00
0165 208- 00020 *SI LT FENCE 1, 500. 000 154. 000
LF 0. 000 0. 00
1. 22000 154. 000 187. 88
0170 208-00034 *CGRAVEL BAG 400. 000 250. 000
LF 30. 000 165. 00
5. 50000 280. 000 1, 540. 00
0175 208- 00040 *CHECK DAM 33. 000 0. 000
EACH 5. 000 640. 00
128. 00000 5. 000 640. 00
0180 208- 00045 CONCRETE WASHOUT STRUCTURE 8. 000 2.000
EACH 0. 000 0. 00
833. 00000 2.000 1, 666. 00
0185 208-00051 *STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 500. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0190 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 9. 000 8. 000
EACH 1. 000 1, 152. 00
1, 152. 00000 9. 000 10, 368. 00
0195 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 800. 000 43. 000
HOUR 11. 500 442.75
38. 50000 54. 500 2,098. 25
0200 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 400. 000 13. 000
HOUR 0. 000 0. 00
68. 75000 13. 000 893.75
0205 208- 00206 EROSI ON CONTROL  SUPERVI SOR 325. 000 114. 000
DAY 20. 000 1, 395. 00
69. 75000 134. 000 9, 346. 50



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 210-00810 *RESET GROUND SI GN 8. 000 6. 000
EACH 0. 000 0. 00
154. 00000 6. 000 924. 00
0215 210-04020 *MODI FY | NLET 4. 000 4.000
EACH 0. 000 0. 00
2,143. 00000 4.000 8,572. 00
0220 211-01111 *ROCK REI NFORCEMENT ( DOVELS) 750. 000 300. 000
LF 0. 000 0. 00
15. 00000 300. 000 4,500. 00
0225 212-00006 * SEEDI NG ( NATI VE) 3. 000 0. 000
ACRE 0. 000 0. 00
549. 00000 0. 000 0.00
0230 212-00032 *SO L CONDI TI ONI NG 3. 000 0. 000
ACRE 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0235 213-00002 *MULCH NG (WEED FREE HAY) 3.500 0. 000
ACRE 0. 000 0. 00
692. 00000 0. 000 0.00
0240 213-00009 *FLEXI BLE GROMH MEDI UM 1. 000 0. 830
ACRE 0. 000 0. 00
3, 539. 00000 0. 830 2,937.37
0245 213-00061 *MULCH TACKI FI ER 1, 000. 000 0. 000
LB 0. 000 0. 00
2. 25000 0. 000 0.00
0250 213-00100 *SA L Bl NDER 1. 340 1. 340
ACRE 0. 000 0. 00
503. 00000 1. 340 674.02
0255 214-00905 *PERENNI ALS (2. 25 | NCH POQT) 800. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
0260 214-01010 *BRUSH LAYER CUTTI NG 400. 000 0. 000
EACH 0. 000 0.00
2.00000 0. 000 0.00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AVDUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0265 216-00042  *SO L RETENTI ON BLANKET (Bl CDEGRADABLE STRAW COCONUT) 1, 500. 000 0. 000
5% 0. 000 0.00
2. 48000 0. 000 0.00
0270 217-00020  *HERBI Cl DE TREATMENT 25. 000 0. 000
HOUR 0. 000 0.00
97. 00000 0. 000 0.00
0275 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 235. 000 22.880
TON 0. 000 0.00
82. 00000 22.880 1, 876. 16
0276 900-00006  ADDED | TEM (DOLLAR)/ HOT M X ASPHALT ( EMERGENCY POTHOLE 2, 946. 000 0. 000
REPAI R)
DOL 2, 946. 000 2,946. 00
1. 00000 2, 946. 000 2,946. 00
0280 403-34721  *HOT M X ASPHALT (GRADING SX) (75) (PG 58-28) 5, 891. 000 0. 000
TON 0. 000 0.00
59. 33000 0. 000 0.00
0285 403-34771  *HOT M X ASPHALT (GRADING SX) (75) (PG 76-28) 5, 357. 000 0. 000
TON 0. 000 0.00
66. 43000 0. 000 0.00
0290 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 175. 000 0. 000
GAL 0. 000 0.00
2. 87000 0. 000 0.00
0295 506-00209  RIPRAP (9 | NCH) 269. 000 0. 000
cY 0. 000 0.00
40. 50000 0. 000 0.00
0300 506-00212 R PRAP (12 | NCH) 76. 000 0. 000
cY 0. 000 0.00
50. 00000 0. 000 0.00
0305 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 10. 000 0. 000
cY 0. 000 0.00
308. 00000 0. 000 0.00
0310 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 2.000 0. 000
TON 0. 000 0.00
446. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 510-00132 *STRUCTURAL PLATE PI PE (132 | NCH 28. 000 0. 000
LF 16. 000 8, 304. 00
519. 00000 16. 000 8, 304. 00
0320 601-01000 * CONCRETE CLASS B 87. 000 24.300
cY 10. 100 4,158. 68
411. 75000 34. 400 14, 164. 20
0325 602-00000 *RElI NFORCI NG STEEL 5, 760. 000 1, 562. 000
LB 923. 000 803. 01
0. 87000 2,485. 000 2,161.95
0330 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 358. 000 0. 000
LF 0. 000 0. 00
37. 50000 0. 000 0. 00
0335 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 1, 034. 000 0. 000
LF 0. 000 0. 00
50. 92000 0. 000 0. 00
0340 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 237.000 0. 000
LF 32. 000 1, 944. 00
60. 75000 32. 000 1, 944. 00
0345 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 137. 000 128. 000
LF 0. 000 0.00
88. 50000 128. 000 11, 328.00
0345 MATERI AL ALLOMNCE 36 | NCH REI NFORCED CONCRETE PI PE 0. 000
LF 0. 000 0. 00
54. 15000 0. 000 0. 00
0350 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
837. 00000 0. 000 0. 00
0355 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 6. 000 0. 000
EACH 0. 000 0. 00
944. 00000 0. 000 0. 00
0360 603-05030 30 I NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
975. 00000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
1, 160. 00000 1. 000 1, 160. 00
0365 MATERI AL ALLOMNCE 36 | NCH REI NFORCED CONCRETE END 0. 000
SECTI ON
EACH 0. 000 0. 00
630. 00000 0. 000 0.00
0370 603-50018 18 I NCH PLASTI C PI PE 380. 000 380. 000
LF 0. 000 0. 00
28. 50000 380. 000 10, 830. 00
0375 603-60120 PLACE 12 | NCH FLEXI BLE PI PE 25. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0380 604-00305 *I NLET TYPE C (5 FQOT) 5. 000 0. 000
EACH 0. 000 0. 00
2,328. 00000 0. 000 0. 00
0385 604-00310 *I NLET TYPE C (10 FOQT) 4. 000 0. 000
EACH 0. 000 0. 00
3, 135. 00000 0. 000 0. 00
0390 604-00315 *I NLET TYPE C (15 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0395 604-00350 *I NLET TYPE C ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0. 00
3, 754. 00000 0. 000 0. 00
0400 604- 25000 *VANE GRATE | NLET SPECI AL 1. 000 0. 000
EACH 0. 000 0. 00
5, 238. 00000 0. 000 0. 00
0405 604- 25005 *VANE GRATE | NLET (5 FOQT) 4. 000 0. 000
EACH 0. 000 0. 00
3, 494. 00000 0. 000 0. 00
0410 604-25010 *VANE GRATE | NLET (10 FOOT) 5. 000 0. 000
EACH 0. 000 0.00
5, 347. 00000 0. 000 0.00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0415 604-25020  *VANE GRATE | NLET (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
8, 328. 00000 0. 000 0.00
0420 604-30010  MANHOLE SLAB BASE (10 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
2, 695. 00000 0. 000 0.00
0425 604-30015  MANHOLE SLAB BASE (15 FOOT) 2.000 0. 000
EACH 0. 000 0.00
4, 027. 00000 0. 000 0.00
0426 605-83560 6 | NCH Pl PE UNDERDRAI N 400. 000 400. 000
LF 0. 000 0.00
38. 50000 400. 000 15, 400. 00
0430 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 363. 000 0. 000
LF 0. 000 0.00
11. 80000 0. 000 0.00
0435 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 336. 000 0. 000
LF 0. 000 0.00
74. 50000 0. 000 0.00
0440 606-01340  *END ANCHORAGE TYPE 3D 4. 000 0. 000
EACH 0. 000 0.00
749. 00000 0. 000 0.00
0445 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 046. 00000 0. 000 0.00
0450 606-01380  *TRANSI TI ON TYPE 3H 4. 000 0. 000
EACH 0. 000 0. 00
544. 00000 0. 000 0.00
0455 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0. 00
677. 00000 0. 000 0.00
0460 606-01460  *MEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
3, 129. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 606-02003  *END ANCHORAGE ( NONFLARED) 4.000 0. 000
EACH 0. 000 0.00
1, 703. 00000 0. 000 0.00
0470 607-00005  *END POST 5.000 0. 000
EACH 0. 000 0.00
353. 00000 0. 000 0.00
0475 607-00010  *CORNER AND LI NE BRACE POST 17. 000 0. 000
EACH 0. 000 0.00
184. 00000 0. 000 0.00
0480 607-01000  *FENCE BARBED WRE W TH METAL PCSTS 3, 200. 000 0. 000
LF 0. 000 0.00
1. 54000 0. 000 0.00
0485 607-11350  *FENCE DEER 40. 000 0. 000
LF 0. 000 0.00
37. 00000 0. 000 0.00
0490 607-11525  *FENCE (PLASTI Q) 1, 000. 000 681. 000
LF 175. 000 612. 50
3.50000 856. 000 2,996. 00
0495 607-55040  *NMESH ANCHOR 55. 000 53. 000
EACH 0. 000 0.00
127. 00000 53. 000 6, 731. 00
0496 900-00006  ADDED | TEM (DOLLAR)/ RE-DRILL MESH ANCHOR HOLES 1. 000 1. 000
el 0. 000 0.00
5, 097. 20000 1. 000 5,097. 20
0500 607-55060  *MESH PI N 25.000 0. 000
EACH 0. 000 0.00
58. 00000 0. 000 0.00
0505 607-55100  *WRE MESH 75, 000. 000 0. 000
SF 0. 000 0.00
1. 49000 0. 000 0.00
0510 609-60011  *CURB TYPE 6 (SECTICN M 1, 390. 000 0. 000
LF 0. 000 0.00

7.18000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 612-00001 *DELI NEATOR (TYPE I) 16. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0520 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 81. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0525 612-00042 *DELI NEATOR (FLEXI BLE) (TYPE I1) 40. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0.00
0530 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE I11) 5. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0.00
0535 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 360. 000 0. 000
LF 0. 000 0.00
9. 85000 0. 000 0. 00
0540 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 230. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
0545 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
1, 539. 00000 0. 000 0. 00
0550 613-34180 *LI GHT STANDARD METAL (18 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
2, 565. 00000 0. 000 0. 00
0555 613-34400 *LI GHT STANDARD METAL (40 FQOT) 5. 000 0. 000
EACH 0. 000 0. 00
2,975. 00000 0. 000 0. 00
0560 613-40010 *L1I GHT STANDARD FOUNDATI ON 7.000 0. 000
EACH 0. 000 0. 00
821. 00000 0. 000 0. 00
0565 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0.00
3, 591. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 613-75100 *LUM NAI RE METAL HALI DE (100 WATT) 2.000 0. 000
EACH 0. 000 0. 00
513. 00000 0. 000 0. 00
0575 613-75250 *LUM NAI RE METAL HALI DE (250 WATT) 5. 000 0. 000
EACH 0. 000 0. 00
513. 00000 0. 000 0. 00
0580 614-00011 *SI GN PANEL (CLASS 1) 244.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 614-00012 *SI GN PANEL (CLASS 11) 210. 000 0. 000
SF 0. 000 0. 00
21. 50000 0. 000 0. 00
0590 614-00200 *STEEL SI GN POST (U 2) 16. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0595 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST & SOCKET) 214. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0600 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 329. 000 0. 000
SLI PBASE)
LF 0. 000 0. 00
28. 25000 0. 000 0. 00
0605 614-80000 *FLASH NG BEACON 1. 000 0. 000
EACH 0. 000 0. 00
1, 231. 00000 0. 000 0. 00
0606 614-80387 RUMBLE STRI P ( GRI NDI NG 68. 000 68. 000
LF 0. 000 0. 00
59. 25000 68. 000 4, 029. 00
0610 615-00030 EMBANKMENT PROTECTCOR TYPE 3 1. 000 0. 000
EACH 0. 000 0. 00
507. 00000 0. 000 0. 00
0615 617-03010 DETCUR CULVERT PI PE 580. 000 325. 000
LF 0. 000 0. 00
64. 00000 325. 000 20, 800. 00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0620 621-00450  *DETOUR PAVEMENT 2, 776. 000 1, 685. 000
5% 0. 000 0. 00
23. 84000 1, 685. 000 40, 170. 40
0625 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.213
LS 0.010 461. 56
46, 156. 00000 0.223 10, 292. 79
0630 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 100. 000 44. 000
HOUR 9. 000 873. 00
97. 00000 53. 000 5, 141. 00
0635 626-00000  *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0.00
188, 001. 00000 0. 500 94, 000. 50
0640 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0. 00
10, 520. 00000 0. 400 4,208. 00
0645 627-00005  EPOXY PAVEMENT MARKI NG 484. 000 37.000
GAL 0. 000 0.00
59. 50000 37.000 2,201. 50
0650 627-00012  PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 254. 000 52. 000
GAL 30. 000 892. 50
29. 75000 82. 000 2, 439. 50
0655 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I) 610. 000 0. 000
SF 0. 000 0. 00
9. 75000 0. 000 0.00
0660 627-30405  PREFORVED THERVOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 103. 000 103. 000
SF 0. 000 0.00
16. 00000 103. 000 1, 648. 00
0665 627-30410  PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 260. 000 20. 000
LI N
5 SF 0. 000 0.00
9. 25000 20. 000 185. 00
0670 630-00000  *FLAGG NG 10, 400. 000 2, 698. 000
HOUR 820. 500 16, 836. 66
20. 52000 3,518. 500 72,199. 62



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0675 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 210. 000 96. 000
DAY 10. 000 512. 50
51. 25000 106. 000 5, 432.50
0680 630-00012 *TRAFFI C CONTROL MANAGEMENT 325. 000 83. 000
DAY 18. 000 7,758. 00
431. 00000 101. 000 43, 531. 00
0685 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0690 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 5. 000 2.500
EACH 0. 000 0. 00
51. 00000 2.500 127.50
0695 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0700 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 31. 000 10. 500
EACH 0. 000 0. 00
51. 00000 10. 500 535. 50
0705 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74. 000 37.000
EACH 0. 000 0. 00
51. 00000 37.000 1, 887.00
0710 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 1. 000
EACH 0. 000 0. 00
51. 00000 1. 000 51. 00
0715 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 74. 000 37.000
SF 0. 000 0. 00
22.00000 37.000 814. 00
0720 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0. 00
4,104. 00000 2.000 8, 208. 00
0725 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 3. 000 1. 500
TYP
5 EACH 0. 000 0.00
1, 026. 00000 1. 500 1, 539. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PROJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0730 630-80360  *DRUM CHANNELI ZI NG DEVI CE 200. 000 50. 000
EACH 0. 000 0. 00
25. 75000 50. 000 1, 287. 50
0735 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 4.000
EACH 0. 000 0. 00
26. 00000 4.000 104. 00
0740 630-80370  CONCRETE BARRI ER ( TEMPORARY) 3, 718. 000 1, 859. 000
LF 0. 000 0.00
32. 31000 1, 859. 000 60, 064. 29
0741 900-00006  ADDED | TEM ( DOLLAR)/ RE- SET CONCRETE BARRI ER ( TEMP) 1. 000 1. 000
DOL 0. 000 0. 00
2, 281. 92000 1. 000 2,281.92
0745 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
5. 25000 100. 000 525. 00
0750 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 4.000 2.000
EACH 0. 000 0. 00
3, 591. 00000 2.000 7,182. 00
0755 700-70002  F/ A ANTI Cl PATED CMD 181, 526. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70010  F/ A M NCR CONTRACT REVI S| ONS 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0765 700-70011  F/ A PARTNERI NG 4,000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0770 700-70016  F/ A FUEL COST ADJUSTNMENT 40, 000. 000 652. 320
FA 448. 340 448. 34
1. 00000 1, 100. 660 1, 100. 66
0775 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 12, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0786 700-70023 F/ A ON- THE- JOB TRAI NEE 251. 200 40. 800
F A 210. 400 210. 40
1. 00000 251. 200 251. 20
0790 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0795 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0800 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0805 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70180 F/ A GAS LI NES 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 700-70380 F/ A ERCSI ON CONTROL 75, 000. 000 865. 970
F A 0. 000 0. 00
1. 00000 865. 970 865. 97
0816 900-00006 ADDED | TEM ( DOLLAR)/ CONSTRUCT NEW ACCESS ROAD 1. 000 1. 000
DOL 0. 000 0. 00
4,014. 48000 1. 000 4,014. 48
CAT 0200 CURRENT AMI  $ 4, 325,561.80 $ 147, 390. 65 $ 956, 871. 02



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0300 BRI DGE (G 15-R)
0820 206-00100 STRUCTURE BACKFI LL (CLASS 1) 264. 000 . 000
CcY . 000 0.00
13. 08000 . 000 0. 00
0825 206-00200 STRUCTURE BACKFI LL (CLASS 2) 4.000 . 000
CcY . 000 0. 00
20. 00000 . 000 0. 00
0830 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 264. 000 . 000
CcY . 000 0. 00
8. 79000 . 000 0. 00
0835 403-34771 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 76-28) 68. 000 . 000
TON . 000 0. 00
66. 43000 . 000 0.00
0840 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 150. 000 . 000
LF . 000 0. 00
47. 75000 . 000 0. 00
0845 502-00460 *PILE TIP 16. 000 . 000
EACH . 000 0. 00
109. 00000 . 000 0.00
0850 502-11253 *STEEL PILING (HP 12X53) 546. 000 . 000
LF . 000 0. 00
42. 49000 . 000 0. 00
0855 515-00120 *WATERPROCFI NG ( MEMBRANE) 415. 000 . 000
SY . 000 0. 00
14. 00000 . 000 0. 00
0860 601-03040 * CONCRETE CLASS D ( BRI DGE) 358. 000 . 000
CcY . 000 0. 00
450. 75000 . 000 0. 00
0865 601-40300 *STRUCTURAL CONCRETE COATI NG 577.000 . 000
SY . 000 0. 00
11. 40000 . 000 0. 00
0870 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 40, 809. 000 . 000
LB . 000 0.00
0. 86000 . 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0300 BRI DGE (G 15-R)
0875 606-10700 *BRIDGE RAIL TYPE 7 237.000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
0880 607-53137 *FENCE CHAIN LI NK (SPECI AL) (36 | NCH) 185. 000 0. 000
LF 0. 000 0. 00
26. 75000 0. 000 0. 00
0885 613-00200 *2 I NCH ELECTRI CAL CONDUI T 120. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0. 00
0890 613-07026 *PULL BOX (16" X24"X12") 2.000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0.00
0895 618-00002 *PRESTRESSI NG STEEL STRAND 726. 000 0. 000
MKFT 0. 000 0. 00
83. 94000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 345,842.19 % 0.00$ 0.00
CAT NOO0301 BRI DGE (G 15-Q
0900 206-00100 STRUCTURE BACKFI LL (CLASS 1) 317. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
0905 206-00200 STRUCTURE BACKFI LL (CLASS 2) 4. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 317. 000 0. 000
CcY 0. 000 0. 00
8. 79000 0. 000 0. 00
0915 403-34771 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 76-28) 81. 000 0. 000
TON 0. 000 0. 00
66. 43000 0. 000 0. 00
0920 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 390. 000 0. 000
LF 0. 000 0. 00
47. 75000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PROJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0301 BRI DGE (G 15-Q
0925 502-00460  *PILE TIP 18. 000 0. 000
EACH 0. 000 0. 00
109. 00000 0. 000 0.00
0930 502-11253  *STEEL PILING (HP 12X53) 822. 000 0. 000
LF 0. 000 0. 00
42. 49000 0. 000 0.00
0935 515-00120  *WATERPROOFI NG ( MENBRANE) 498. 000 0. 000
5% 0. 000 0.00
14. 00000 0. 000 0.00
0940 601-03040  *CONCRETE CLASS D (BRI DGE) 423.000 0. 000
cy 0. 000 0.00
450. 75000 0. 000 0.00
0945 601-40300  *STRUCTURAL CONCRETE COATI NG 639. 000 0. 000
5% 0. 000 0.00
11. 40000 0. 000 0.00
0950 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 47, 143. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0.00
0955 606-10700  *BRIDGE RAIL TYPE 7 237.000 0. 000
LF 0. 000 0.00
114. 00000 0. 000 0.00
0960 607-53137  *FENCE CHAI N LI NK (SPECI AL) (36 | NCH) 185. 000 0. 000
LF 0. 000 0.00
26. 75000 0. 000 0.00
0965 613-00200  *2 | NCH ELECTR CAL CONDUI T 120. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
0970 613-07026  *PULL BOX (16"X24"X12") 2.000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 NB BRIDGE (G 15-Q
0975 618-00002 *PRESTRESSI NG STEEL STRAND 858. 000 0. 000
MKFT 0. 000 0.00
83. 94000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 418, 965. 00 $ 0.00$ 0. 00
CAT NO0302 WALL B (G 15-H)
0980 206-00000 STRUCTURE EXCAVATI ON 5, 362. 000 0. 000
CcY 0. 000 0. 00
6. 58000 0. 000 0.00
0985 206-00100 STRUCTURE BACKFI LL (CLASS 1) 14, 416. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
0990 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 9, 087. 000 0. 000
CcY 0. 000 0.00
8. 79000 0. 000 0.00
0995 504-04410 *BLOCK FACI NG 14, 945. 000 0. 000
SF 0. 000 0. 00
13. 74000 0. 000 0. 00
1000 601-01000 * CONCRETE CLASS B 36. 000 0. 000
CcY 0. 000 0. 00
411. 75000 0. 000 0.00
1005 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,455. 000 0. 000
LB 0. 000 0.00
0. 86000 0. 000 0. 00
1010 607-52905 *END PCST (CHAI N LI NK) 4. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1015 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1020 607-53148 *FENCE CHAIN LI NK (48 I NCH 615. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 532,470.42 % 0.00$ 0.00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0303 WALL C (G 15-J)
1025 206-00000  STRUCTURE EXCAVATI ON 10, 324. 000 0. 000
cy 0. 000 0. 00
6. 58000 0. 000 0.00
1030 206-00100  STRUCTURE BACKFI LL (CLASS 1) 32, 007. 000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0.00
1030 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 3, 000. 000
cy 0. 000 0. 00
4. 55000 3, 000. 000 13, 650. 00
1031 206-00050  STRUCTURE BACKFI LL (SPECIAL) (6 |NCH M NUS ROCK) 62. 000 0. 000
cy 62. 000 1, 364. 00
22. 00000 62. 000 1, 364. 00
1032 900-00024  ADDED | TEM (TON)/ STRUCTURE BACKFI LL (SPECIAL) (1-1/2 0.000 0. 000
I NCH ROCK)
TON 0. 000 0.00
21. 50000 0. 000 0.00
1035 206-00360  *MECHANI CAL RElI NFORCEMENT OF SO L 20, 113. 000 0. 000
cY 0. 000 0.00
8. 79000 0. 000 0.00
1036 420-00112  GEOTEXTI LE (DRAI NAGE) (CLASS 1) WALL "C' SUBGRADE 0.000 0. 000
| MPROVEMENT
5% 0. 000 0.00
4. 25000 0. 000 0.00
1040 504-04410  *BLOCK FACI NG 20, 753. 000 0. 000
SF 0. 000 0.00
13. 74000 0. 000 0.00
1040 MATERI AL ALLOMNCE BLOCK FACI NG WALL "C' 20, 659. 000
SF 0. 000 0. 00
9. 00000 20, 659. 000 185, 931. 00
1045 601-01000  * CONCRETE CLASS B 26. 000 0. 000
cY 0. 000 0. 00
411. 75000 0. 000 0.00
1050 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 1, 675. 000 0. 000
LB 0. 000 0.00
0. 86000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 WALL C (G 15-J)
1055 607-52905 *END PCST (CHAI N LI NK) 2.000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1060 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1065 607-53148 *FENCE CHAIN LI NK (48 I NCH 614. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 968, 285.23 $ 1,364.00$ 200, 945. 00
CAT NO0304 WALL D (G 15-K)
1070 206- 00000 STRUCTURE EXCAVATI ON 13, 496. 000 13, 496. 000
CcY 0. 000 0. 00
6. 58000 13, 496. 000 88, 803. 68
1071 900- 00004 ADDED | TEM (CUBI C YARD)/ ( STRUCTURE BACKFI LL SPECI AL) 1, 180. 000 0. 000
(GRADATI ON 1-1/2" TO 1/2")
cY 1, 180. 000 25, 488. 00
21. 60000 1, 180. 000 25, 488. 00
1072 900- 00004 ADDED | TEM (CUBI C YARD)/ ( STRUCTURE BACKFI LL SPECI AL) 5, 865. 000 0. 000
( GRADATI ON 2" TO 1/2")
cY 5, 865. 000 107, 622. 75
18. 35000 5, 865. 000 107, 622. 75
1073 900- 00014 ADDED | TEM (LUWP SUM/ (MOBI LI ZATI ON) (ADDI TI ONAL 1. 000 0. 000
CRUSHER SCREEN)
LS 1. 000 5, 850. 00
5, 850. 00000 1. 000 5, 850. 00
1075 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 27,088. 000 474. 000
CcY 0. 000 0. 00
13. 08000 474. 000 6, 199. 92
1075 MATERI AL ALLOMANCE STRUCTURAL BACKFI LL CLASS 1 19, 682. 000
CcY 0. 000 0. 00
3. 87000 19, 682. 000 76, 169. 34
1075 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 5,474.000
CcY 0. 000 0.00
3. 87000 5,474.000 21,184.38



CONTI D C17265 COLORADO DEPARTMENT COF TRANSPCRTATI ON Page 24
PCN: 17265- Bl D ESTI MATE RUN
PRQJECT: ES1 2854-117 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0304 WALL D (G 15-K)
1075 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 0. 000
CcY 9, 428. 000 36, 486. 36
3. 87000 9, 428. 000 36, 486. 36
1076 206- 00050 STRUCTURE BACKFI LL (SPECI AL) (6 I NCH M NUS RCCK) 1, 074. 000 1, 074. 000
cY 0. 000 0.00
22. 00000 1, 074. 000 23,628. 00
1077 900- 00024 ADDED | TEM (TON)/ STRUCTURE BACKFI LL (SPECIAL) (1-1/2 72.310 72.310
I NCH ROCK)
TON 0. 000 0.00
21. 50000 72.310 1, 554. 67
1080 206- 00360 * MECHANI CAL REI NFORCEMENT COF SO L 17, 031. 000 410. 000
CcY 5, 398. 000 47, 448. 42
8. 79000 5, 808. 000 51, 052. 32
1081 420-00112 GEOTEXTI LE (DRAI NAGE) (CLASS 1) WALL "D' SUBGRADE 325. 000 325. 000
| MPROVEMENT
SY 0. 000 0.00
4. 25000 325. 000 1,381. 25
1085 504- 04410 *BLOCK FACI NG 20, 394. 000 394. 410
SF 5, 547.590 76, 223. 89
13. 74000 5, 942. 000 81, 643. 08
1085 MATERI AL ALLOMNCE BLOCK FACI NG WALL "D' 6, 946. 590
SF -5, 547. 590 -49,928. 31
9. 00000 1, 399. 000 12,591. 00
1090 601-01000 * CONCRETE CLASS B 33. 000 22.800
(% 4.900 2,017.58
411. 75000 27.700 11, 405. 48
1095 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,212. 000 697. 950
LB 87. 000 74.82
0. 86000 784. 950 675. 06
1100 607-52905 *END PCST (CHAI N LI NK) 2.000 0. 000
EACH 0. 000 0.00
106. 00000 0. 000 0. 00
1105 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0.00
152. 00000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 WALL D (G 15-K)
1110 607-53148 *FENCE CHAIN LI NK (48 I NCH 724.000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 1,061, 352. 67 $ 251,283.51% 551, 735. 29
CAT NO0305 WALL E (G 15-1)
1115 206- 00000 STRUCTURE EXCAVATI ON 1, 270. 000 0. 000
CcY 0. 000 0. 00
6. 58000 0. 000 0.00
1120 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 6, 994. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
1125 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 4,737.000 0. 000
CcY 0. 000 0.00
8. 79000 0. 000 0.00
1130 504-04410 *BLOCK FACI NG 9, 114. 000 0. 000
SF 0. 000 0. 00
13. 74000 0. 000 0. 00
1135 601-01000 *CONCRETE CLASS B 25. 000 0. 000
CcY 0. 000 0. 00
411. 75000 0. 000 0.00
1140 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 456. 000 0. 000
LB 0. 000 0.00
0. 86000 0. 000 0. 00
1145 607-52905 *END PCST (CHAI N LI NK) 4. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1150 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1155 607-53148 *FENCE CHAIN LI NK (48 I NCH 389. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 282,555.13 % 0.00$ 0.00
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PON: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 W LDLI FE STRUCTURE (G 15-9S)

1160 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 789. 000 0. 000
CcY 0. 000 0.00
11. 35000 0. 000 0. 00
1165 206- 00000 STRUCTURE EXCAVATI ON 2,595. 000 740. 000
(924 0. 000 0. 00
6. 58000 740. 000 4, 869. 20
1170 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 1, 031. 000 0. 000
(924 0. 000 0. 00
13. 08000 0. 000 0. 00
1175 206-01750 *SHORI NG 1. 000 0. 000
LS 0. 000 0. 00
26, 161. 00000 0. 000 0.00
1180 304- 06007 AGGREGATE BASE COURSE ( CLASS 6) 66. 000 16. 000
CcY 0. 000 0. 00
40. 00000 16. 000 640. 00
1185 510-20100 *STRUCTURAL PLATE ARCH ( SPECI AL) 144. 000 0. 000
LF 0. 000 0. 00
699. 25000 0. 000 0.00
1185 MATERI AL ALLOMNCE STRUCTURAL PLATE ARCH ( SPECI AL) 144. 000
LF 0. 000 0. 00
438. 00000 144. 000 63, 072. 00
1190 601-01000 * CONCRETE CLASS B 100. 000 0. 000
CcY 0. 000 0. 00
411. 75000 0. 000 0. 00
1195 602- 00000 *RElI NFORCI NG STEEL 9, 542. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 218,485.27 $ 0.00$ 68, 581. 20

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1200 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 837. 00000 1. 000 24,837. 00
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PCN: 17265-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0007 14:11: 24
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1205 620-00012 *FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 367. 00000 1. 000 32, 367. 00
1210 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,462. 00000 1. 000 2,462.00

CAT 0400 CURRENT AMI  $ 59, 666. 00 $

0.00$ 59, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,213,183.71$

400,038.16$ 1,837,798.51



